
City of Ham'sburg Construction Change Order No. 1
Original Contract

Amount:

Net Change by
Previous CCOs:

Increase/Decrease

this CCO:

Current Contract

Amount:

$ 373.737.00

$

$ 32,256.00

$ 405,993.00

Project Name:

Contractor Name:

Stockwell No.:

Proposed Street & Utiiity improvements
Harvest Acres & Greyhawk Addition - Various Locations

Seal Pros, Inc.

4615

Al! CCO's must comply with South Dakota Codified Law5-18B-19. To view the law in its entirety: http://legis.state.sd.us/statutes/index.aspx.

The following change in plans and/or specifications for the subject project is hereby made. Attach supporting documents as required.
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Description of Proposed Work

iaw fcxisting Asphalt - City Maintenance Bldg
'8 LF @ S8.00/LF
\sphalt Concrete for Patching (4") - City
Maintenance Shop - 65 Ton @ $75.25/Ton
\ggregate Base Course (6") - City Maintenance
ihop - 71 Ton @ $15.95/Ton
concrete Curb & C3utter, Type SF66 - City
/laintenanace Shop - 32 LF @ $55.00/LF
Jnclassifed Excavation - City Park

•5 CY @ $25.00/CY
asphalt uoncrete for Patching (3") - City Park
i5Ton@$158.00/Ton
aggregate Base Course (8") - City Park

15Ton@$34.75/Ton
concrete c;urb & (Jutter, I ype SF66 - City l-'ark

40 LF @ $36.95/LF
" Concrete Sidewalk - City Park

55SF@A8.85.SF
" PCC Filfet Section - City Park
4 SY @ $81,95/SY
8" hire Hydrant fcxtension

Ea @ $730.00/Ea

Justification

5ee RFP#1

See RFP#1

>ee RFP#1

iee RFP#1

>ee RFP#1

lee RFP#1

;ee RFP#1

ee RFP#1

ee RFP#1

ee RFP#1

ee RFP#1

See Attachment for Quantities and/or Justifications: I -/ I Yes ! I No
Net Increase/Decrease this

Change Order:

Cost

$ 224.0C

£ 4,891,2£

£ 1,132.4£

? 1,760.00

> 1,875.00

? 5,530.00

» 3.996.25

; 5,173.00

; 5,796.75

i 1,147.30

730.00

32,256.00

Original
Completion Date:

10/31/15 Net Time Change of
Previous CCO's:

Time Change Due On
This Change Order:

5 working days
for City Park

Revised Contract
Completion Date:

11/6/15

Time Extension
Justification:

5 working days shall be added to the contract for the construction of the parking lot at the City Park. The contract completion
date for all other work shall remain October 31, 2015.

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and wtien accepted by the Contractor and upon approval

by the City of Sioux Falls, shall become part of said contract,

Architect/Engineer Recommendation

Contractor Acceptance /o/ni^
Mayor Approval





Subject No. 2: Parking Lot at the City Park:

The items listed below are for construction of a 10 stall parking lot located on the South side of

the City Park. Construction will include unclassified excavation, aggregate base, curb and gutter,

and 3" asphalt pavement. Striping and signage will be completed by Owner.

Item

No. Description Quantity
Unit

Price Total

RFP1 Unclassified Excavation

RFP1 Asphalt Concrete For Patching (3//)

RFP1 Aggregate Base Course (8")

RFP1 Concrete Curb & Gutter/ Type SF66

RFP1 6" Concrete Sidewalk

RFP1 6" PCC Fillet Section

75 CY
35 TON

115 TON

140 LF

655 SF

14 SY

$25.00

$158.00

$34.75

$36.95

$8.85

$81.95

$1,875.00

$5,530.00

$3/996.25

$5/173.00

$5/796.75

$1,147.30

Total $23,518.30

Subject No. 3: Fire Hydrant Extension

The item fisted below is for Linden Avenue fire hydrant extension.

Item

No. Description Quantity
Unit

Price Total

32 (new) 18' Fire Hydrant Extension Ea $730.00 $730.00

Total $730.00

Total change in contract amount, or state "none" here: $32.256.00

Total change in contract time, or state "none" here: 5 working days for City Park parking lot

Please return this form along with any attachments within five (5) days.

STOCKWELL ENGINEERS/ fNC. SEAL PROS, INC

MattMillage


